

WIOA in IOWA: Unified State Plan (USP) Process Timeline

October, 2015			November, 2015				December, 2015
Additional WIOA Unified Plan Guidance Released							
1-Oct	5-Oct	7-Oct	6-Nov	12-Nov	19-Nov	20-Nov	18-Dec
Initial Draft Unified State Plan to Core Partners	Deadline for Core Partners to Provide Input to Initial Draft USP	1st Draft USP Posted on Website and Open for Public Comment	Deadline for Core Partners and Public to Submit Comments on USP	Draft with Comments to State Board for Review	State Board Meeting, Approval of 2nd Draft USP	2nd Draft USP Posted on Website and Open for Public Comment	Deadline for Core Partners and Public to Submit Comments on 2nd Draft USP

January, 2016		February, 2016		March, 2016	May, 2016	June, 2016		
Final Regulations Published and Incorporated into USP					Iowa Prepares for Full-Scale WIOA Implementation			
January	10-Jan	19-Feb	22-Feb	1-Mar	19-May	1-Jun	20-Jun	30-Jun
Workgroups Finalize Work & Final Revisions Made to USP	Final Draft with Comments to State Board for Review	State Board Meeting, Approves Final USP for DOL Submission	Final USP Posted on Website	Unified State Plan submitted to DOL (Deadline is 3/3/16)	State Board Meeting	Unified State Plans Approved by DOL	Unified State Plan Amendments, Revisions Submitted to DOL	DOL/ED Publish Final Employer Engagement Measures